

**City of Fort Scott
123 S. Main St.
Fort Scott, KS 66701**

TO: Hofer-Hofer & Associates
1201 N. 10th St.
PO Box 57
Humboldt, KS 66748

RE: Contract for Gunn Park Shower
House & Restroom
1010 Park Ave
Fort Scott, KS 66701

CHANGE ORDER NO. 2

Regarding the above-referenced contract for construction between the City of Fort Scott and the above-listed contractor, the following changes shall be made to the scope of work.

DESCRIPTION: Furnish and Install new TruLog siding and fascia to the exterior walls of the shower house building.

This work will add 6 weeks additional time to the completion date from approval of Change Order.

In consideration of the original contract, this change affects the contract amount as follows:

Original Contract:	\$129,123.00
Change Order No.2:	\$ 13,500.00
Prior Changes:	<u>\$ 2,640.00</u>
Revised Contract Price:	\$145,263.00

To accept Change Order No. 2, please sign and date where indicated below and return the document to our office for execution. We will execute the changes and return a signed copy of the document to you for your records.

OWNER/OWNER'S REPRESENTATIVE

CONTRACTOR

By: _____ By: _____

Dated: _____ Dated: _____